COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2018

ESTI MATE SUMVARY 14: 30: 05
CONTI D: C20890 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 20890- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 150.0 DAYS TIVE ALLOW 150 WORK DAYS
US 85: 1-76 TO 168TH PERCENT TIME:  100. 00 ORI G TI ME ALLON 125 WORK DAYS
PRQJECT NO. NHPPC120- 026
US 85: 1-76 TO 168TH
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 06/ 18/ 2018 DATE TI ME STARTED 07/17/2017
5670 FRANKLI N STREET DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/17/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/2017 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/17/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 9, 665, 636.55 PARTI Cl PATI NG $ 8,893, 362.67 $ 122, 215. 13
AWARD PRQJECT AMI:  $ 8,980, 000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 92.01% TOTAL EARNI NGS 8, 893, 362. 67 122,215.13
FUNDS AVAI LABLE: $ 772,273.88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,893, 362. 67 122, 215. 13
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 134, 700. 00 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 758, 662. 67 122, 215. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 8, 758, 662. 67 122, 215. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 122, 215. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00090

202- 00220

202- 00240

202- 00821

202-01130

202- 01300

202- 04002

203- 01597

207- 00205

C20890
20890- BI D

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPC120- 026

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval o

*Renova

*Renoval

*Renova

*Renoval

*Renova

*Renoval

f

of

of

of

of

of

of

Inl et

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Si gn Pane

Guardr ai

Type 3

End Anchor age

Clean Cul vert

Pot hol i ng

Topsoi

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
65, 000. 00000
3. 000
EACH
1, 700. 00000
575. 000
EACH
80. 00000
1, 200. 000
5%
20. 00000
278, 235. 000
5%
1. 70000
10. 000
EACH
60. 00000
6, 413. 000
LF
1. 50000
39. 000
EACH
125. 00000
24.000
EACH
1, 200. 00000
20. 000
HOUR
325. 00000
5, 805. 000
oy

20. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

575. 000
0. 000
575. 000

188. 000
0. 000
188. 000

278, 235. 000
0. 000
278, 235. 000

9. 000
0. 000
9. 000

6, 413. 000
0. 000
6, 413. 000

39. 000
0. 000
39. 000

24.000
0. 000
24.000

10. 000
2.000
12. 000

5, 805. 000
0. 000
5, 805. 000

Page 2

ESTI MATE RUNO7/10/ 2018

650.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:30: 05

AMOUNT

65, 000

3, 400

46, 000

3,760

472,999

540.

9,619

4,875

28, 800

3,900

116, 100

00

00

00

00

50

00

50

00

00

00

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20890-BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 250. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0065 208- 00035 Aggr egat e Bag 692. 000 692. 000
LF 0. 000 0. 00
4.00000 692. 000 2,768.00
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0075 208-00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0080 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 100. 000 50. 000
HOUR 8. 000 360. 00
45. 00000 58. 000 2,610.00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 68. 250
HOUR -0.250 -31.25
125. 00000 68. 000 8, 500. 00
0100 208-00207  Erosion Control Managenent 160. 000 160. 000
DAY 0. 000 0. 00
100. 00000 160. 000 16, 000. 00
0105 210-00810 *Reset Ground Sign 20. 000 13. 000
EACH 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0110 212-00006  *Seeding (Native) 14. 400 14. 400
ACRE 0. 000 0. 00

2,190. 00000 14. 400 31, 536. 00



CONTI D

ROADWAY

CAT NO0200

0115 213-00002

0120

213- 00061

0125

214-00000

0130

216- 00101

0135

217-00020

0140

240- 00000

0145

240- 00010

0150

304- 06007

0155

403- 00720

0160

403- 09221

0165 403-34841

C20890

NHPPC120- 026

20890-BID

| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Landscape Mai ntenance

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

*Her bi ci de Treat nent

W ldlife Biol ogist

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphalt (Gading SX) (100) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 400
ACRE
962. 00000
3, 100. 000
LB
2. 40000
1. 000
LS
6, 720. 00000
1, 000. 000
sy
2. 00000
10. 000
HOUR
99. 00000
83. 100
HOUR
95. 00000
13. 000
HOUR
90. 00000
200. 000
cy
65. 00000
157. 000
TON
260. 00000
32, 806. 200
TON
103. 00000
400. 000
TON

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 400
0. 000
14. 400

2,880. 000
0. 000
2, 880. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

83. 100
-0.100
83. 000

13. 000
0. 000
13. 000

~

. 000

o

. 000
. 000

~

156. 480
0. 000
156. 480

32, 806. 200
0. 000
32, 806. 200

372. 540
0. 000
372. 540
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ESTI MATE RUNO07/10/ 2018

.00

.00

.00

.00

.00

.50

.00

.00

.00

.00

.00

14:30: 05

AMOUNT

13, 852

6,912

7, 885

1,170

455.

40, 684

3,379,038

40, 979

80

00

.00

.00

.00

00

00

00

80

60

40



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20890-BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 *Enmul sified Asphalt (Sl ow Setting) 14, 167. 000 14, 167. 000
GAL 0. 000 0. 00
3. 60000 14, 167. 000 51, 001. 20
0175 507- 00000 Concrete Slope and Ditch Paving (FI BER REI NFORCED) 13. 000 4.700
cY 0. 000 0. 00
900. 00000 4.700 4, 230. 00
0180 604-00305 Inlet Type C (5 Foot) 3. 000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0185 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MS 6, 263. 000 6, 263. 000
LF 0. 000 0. 00
21. 25000 6, 263. 000 133, 088. 75
0190 606-01340 *End Anchorage Type 3D 31 IN MGS 11. 000 11. 000
EACH 0. 000 0. 00
1, 200. 00000 11. 000 13, 200. 00
0195 606-01370 *Transition Type 3G 31 IN MGS 6. 000 6. 000
EACH 0. 000 0. 00
1, 830. 00000 6. 000 10, 980. 00
0200 606-01380 *Transition Type 3H 31 IN MGS 5. 000 5. 000
EACH 0. 000 0. 00
1, 155. 00000 5. 000 5,775.00
0205 606-01460 *Medi an Termi nal 31 I N MGS 6. 000 6. 000
EACH 0. 000 0. 00
4,190. 00000 6. 000 25, 140. 00
0210 606-02003 *End Anchorage (Nonflared) 31 IN MSS 6. 000 6. 000
EACH 0. 000 0. 00
2,440. 00000 6. 000 14, 640. 00
0215 606- 02005 *End Anchorage (Flared) 31 IN MGS 6. 000 6. 000
EACH 0. 000 0. 00
2, 185. 00000 6. 000 13, 110. 00
0220 607-11525 Fence (Plastic) 429. 000 0. 000
LF 429. 000 2, 145. 00

5. 00000 429. 000 2,145.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 612-00041

0230 612-00042

0235 612-00043

0240 614-00011

0245 614-00012

0250 614-00035

0255 614-01583

0260 614-80385

0265 625-00000

0270 626- 00000

0275 626-01103

C20890
20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

*Del i neator (Flexible) (Type

*Del i neator (Flexible) (Type

*Del i neator (Flexible) (Type

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Si gn Panel (Special)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sl i pbase

*Runbl e Strip

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier

COLORADO DEPARTMENT OF TRANSPORTATI ON

)

D)

1)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
640. 000
EACH
95. 00000
307. 000
EACH
97. 00000
100. 000
EACH
98. 00000
67. 000
SF
29. 00000
98. 000
SF
35. 00000
10. 000
SF
35. 00000
4. 000
EACH
420. 00000
32, 000. 000
LF
0. 15000
1. 000
LS
83, 758. 75000
1. 000
LS

810, 000. 00000

1. 000

10, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

37.

98.
. 000
98.

10.

31, 680.
0.
31, 680.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
37.

000

000

000

000

. 000
10.

000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUNO07/10/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:30: 05

AMOUNT

60, 800.

29, 779.

9, 800.

1, 073.

3, 430.

350.

1, 680.

4,752.

83, 758.

810, 000.

10, 000.

00

00

00

00

00

00

00

00

75

00

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20890-BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 479. 000 459. 000
GAL 0. 000 0.00
85. 00000 459. 000 39, 015. 00
0285 627-00011 *Pavement Marking Paint (Waterborne) 1, 500. 000 1, 395. 000
GAL 0. 000 0. 00
40. 00000 1, 395. 000 55, 800. 00
0290 627-01001 *Preformed Plastic Pavement Marking (Type I) 1, 000. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0295 627-02001 *Prefornmed Pl astic Pavenment Marking (Type I1) 376. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0300 627-30405  *Preformed Thernopl astic Pavenent Marking 796. 000 796. 000
(Wor d- Synbol )
SF 0. 000 0.00
20. 00000 796. 000 15, 920. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 638. 000 2,617.000
Li ne
) SF 71.000 710. 00
10. 00000 2,688. 000 26, 880. 00
0310 629-01110 Locat e Monunents 4. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 630- 00000 Fl aggi ng 100. 000 72.000
HOUR 0. 000 0. 00
26. 00000 72.000 1,872.00
0320 630- 00003 Uni forned Traffic Control 1, 072. 000 1,072. 000
HOUR 0. 000 0. 00
75. 00000 1, 072. 000 80, 400. 00
0325 630- 00006 Uni formed Traffic Control (Vehicle) 1, 072. 000 1,072. 000
HOUR 0. 000 0. 00
20. 00000 1,072. 000 21, 440. 00
0330 630-00007 Traffic Control Inspection 89. 000 89. 000
DAY 0. 000 0. 00

200. 00000 89. 000 17, 800. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20890-BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00012 Traffic Control Managenent 187. 000 155. 000
DAY 32. 000 25,728. 00
804. 00000 187. 000 150, 348. 00
0340 630-00015 Uni fornmed Traffic Control Coordination 10. 000 2.000
HOUR 0. 000 0. 00
2.00000 2.000 4.00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 280. 00
700. 00000 4.000 2,800. 00
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 800 80. 00
100. 00000 8. 000 800. 00
0355 630-80341  Construction Traffic Sign (Panel Size A) 85. 000 76. 500
EACH 8. 500 425. 00
50. 00000 85. 000 4, 250. 00
0360 630-80342  Construction Traffic Sign (Panel Size B) 108. 000 94. 500
EACH 10. 500 1, 050. 00
100. 00000 105. 000 10, 500. 00
0365 630- 80350 Vertical Panel 120. 000 108. 000
EACH 12. 000 240. 00
20. 00000 120. 000 2,400. 00
0370 630-80355 Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 2,000. 00
5, 000. 00000 4. 000 20, 000. 00
0375 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 5.000 4.500
Type
ype) EACH 0. 500 250. 00
500. 00000 5. 000 2,500. 00
0380 630-80360 Drum Channel i zi ng Devi ce 100. 000 49. 500
EACH 5. 500 110. 00
20. 00000 55. 000 1, 100. 00
0385 630-80380 Traffic Cone 600. 000 540. 000
EACH 60. 000 360. 00

6. 00000 600. 000 3, 600. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20890-BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-85041 Mobi | e Attenuat or 232. 000 229. 000
DAY 3. 000 900. 00
300. 00000 232.000 69, 600. 00
0395 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 413, 987. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70012 F/ A Asphalt Pavenent Incentive 0. 000 - 90, 158. 870
FA 0. 000 0. 00
1. 00000 -90, 158. 870 -90, 158. 87
0415 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70018 F/ A Roadway Snoot hness |ncentive 160, 000. 000 138, 316. 640
FA 0. 000 0. 00
1. 00000 138, 316. 640 138, 316. 64
0425 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 1, 728. 200
FA 0. 000 0. 00
1. 00000 1, 728. 200 1,728.20
0430 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 3, 840. 000
FA 0. 000 0. 00
1. 00000 3, 840. 000 3, 840. 00
0435 700-70031 F/ A Interim Surface Repair 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034  F/ A I NLET REPAIR 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0445 700- 70082

0450

700- 70380

0455

700- 70589

0920

202- 00250

0925

627-01010

0930

627-02010

0940

202- 00825

0955

503- 00018

0970

613- 00206

0975

613- 01200

0980 613-07001

C20890

20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Environnental

Heal th & Safety Managenent

Rem Pavenent

Mar ki ng

Preform Plastic Pvnt Mg (TY |)(Inlaid)

Preform Plastic Pvnt Mg (Ty I1)(Inlaid)

Rem Fl ashi ng Beacon CMO 5

Drilled Caisson (18 In) CMO 5

2 In Elec Cond (Bored) CMO 5

2 1n Elec Cond (P) CMO 5

Type One Pull Box CMO 5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
44, 025. 000
SF
0. 68000
17, 500. 000
SF
13. 22000
376. 000
SF
16. 22000
6. 000
EACH
175. 00000
27.000
LF
165. 00000
113. 000
LF
15. 00000
975. 000
LF
8. 50000
3. 000
EACH

1, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

44, 025.
0. 000
000

000

44, 025.

17, 292.
208.

000
000

17, 500. 000

0. 000
. 000
. 000

0. 000
6. 000
6. 000

0. 000
27.000
27.000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
3. 000
3. 000

Page 10

ESTI MATE RUN 07/ 10/ 2018

2, 749.

6, 082.

1, 050.

4, 455,

1, 695.

8, 287.

3, 300.

.00

.00

.00

.00

76

50

00

00

00

50

00

14:30: 05

AMOUNT

29, 937.

231, 350.

6, 082.

1, 050.

4, 455,

1, 695.

8, 287.

3, 300.

.00

.00

.00

00

00

50

00

00

00

50

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20890- BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0995 613-10000 Wring CMO 5 0. 500 0. 000
LS 0.500 4,114.50
8, 229. 00000 0. 500 4,114.50
1010 614-80000 Fl ash Beacon CMO 5 6. 000 0. 000
EACH 6. 000 13, 050. 00
2,175. 00000 6. 000 13, 050. 00

CAT 0200 CURRENT AMI $ 7,188,683.22% 80,031.51% 6,514, 494.77
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0460 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS -0.500 -3, 250. 00
6, 500. 00000 0.500 3, 250. 00
0465 203-01597 Pot hol i ng 40. 000 28.500
HOUR 0.500 162. 50
325. 00000 29. 000 9,425.00
0470 210-00815 *Reset Sign Panel 4.000 4.000
EACH 0. 000 0. 00
120. 00000 4. 000 480. 00
0475 304- 06007 Aggr egat e Base Course (C ass 6) 10. 000 10. 000
cY 0. 000 0. 00
65. 00000 10. 000 650. 00
0480 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0485 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 18. 000 18. 000
TON 0. 000 0. 00
103. 00000 18. 000 1, 854.00
0490 503-00036  *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
350. 00000 38. 000 13, 300. 00
0495 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00

400. 00000 42.000 16, 800. 00



CONTI D

CAT NO0205

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

608- 00010

608- 00015

609- 21010

609-21020

609- 23000

610- 00030

613- 00206

613- 00306

613-01200

613- 01300

613-07000

C20890

20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

112TH AVENUE TRAFFI C SI GNAL

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and Gutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section II-B)

Gutter (Special)

Medi an Cover Materi al

(Concrete)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

29. 000

sy
225. 00000
50. 000

SF
60. 00000
83. 000

LF
35. 00000
98. 000

LF
40. 00000
0. 000

LF
80. 00000
723. 000

SF
15. 00000
2, 142. 000

LF
15. 00000
1, 150. 000

LF
15. 50000
310. 000

LF
8. 50000
410. 000

LF
9. 50000
4. 000

EACH

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29. 000
0. 000
29. 000

50. 000
0. 000
50. 000

83. 000
0. 000
83. 000

98. 000
0. 000
98. 000

0. 000
0. 000
0. 000

723.000
0. 000
723.000

2, 142. 000
0. 000
2,142.000

790. 000
0. 000
790. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000
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ESTI MATE RUN 07/ 10/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:30: 05

AMOUNT

6, 525

3, 000

2,905

3,920

10, 845

32,130

12,245

2,000

00

00

00

00

.00

00

00

00

.00

.00

00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20890- BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

0555 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
975. 00000 5. 000 4,875. 00
0560 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 330. 00000 1.000 1, 330. 00
0565 613-10000 *Wring 0. 500 0. 400
LS 0.100 900. 00
9, 000. 00000 0.500 4,500. 00
0570 613-13006 *Lumi nare (LED) (8500 Lunens) 4.000 4. 000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0575 613-80130 *Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
3, 625. 00000 1. 000 3,625. 00
0580 614-00011 Sign Panel (Cass I) 30. 000 30. 000
SF 0. 000 0. 00
29. 00000 30. 000 870. 00
0585 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
525. 00000 6. 000 3,150. 00
0590 614-70336 *Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
800. 00000 12. 000 9, 600. 00
0595 614-70560 *Traffic Signal Face (12-12-12-12-12) 5. 000 4.000
EACH 0. 000 0. 00
1, 250. 00000 4. 000 5, 000. 00
0600 614-72860 *Pedestrian Push Button 6. 000 5. 000
EACH 0. 000 0. 00
1, 300. 00000 5. 000 6, 500. 00
0605 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0.500
EACH 0.500 550. 00

1, 100. 00000 1. 000 1, 100. 00



CONTI D:

112TH AVENUE TRAFFI C SI GNAL

CAT NO0205

0610 614-72875

0615 614-81155

0620 614-81165

0625 614-86246

0630 614-87010

0635 614-87320

0640 614-87690

0945 202-00825

0960 503-00018

0985 613-07001

1000 613-10000

C20890

20890-BID
NHPPC120- 026

| TEM
DESCRI PTI ON

*Loop Detector Wre

*Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

*Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm

*Controller (Type 170E- HC11)

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Closed Circuit Tel evision

*Et hernet Switch

Rem Fl ashi ng Beacon CMO 5

Drilled Caisson (18 In) CMO 5

Type One Pull Box CMO 5

Wring CMO 5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 776. 000
LF
3. 00000
2.000
EACH
13, 400. 00000
2. 000
EACH
19, 750. 00000
1. 000
EACH
25, 200. 00000
400. 000
LF
7.00000
1. 000
EACH
4, 500. 00000
1. 000
EACH
4,200. 00000
2.000
EACH
175. 00000
9. 000
LF
165. 00000
1. 000
EACH
1, 100. 00000
0.170
LS

8, 229. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 736. 000
0. 000
1, 736. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

398. 000
0. 000
398. 000

1. 000
0. 000
1. 000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
9. 000
9. 000

0. 000
1. 000
1.000

0. 000
0.170
0.170

Page 14
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4, 200.

350.

1, 485.

1, 100.

1, 398.

.00

.00

.00

.00

.00

.00

00

00

00

93

14:30: 05

AMOUNT

5, 208.

26, 800.

39, 500.

25, 200.

2, 786.

4, 500.

4, 200.

350.

1, 485.

1, 100.

1, 398.

00

00

00

00

00

00

00

00

00

00

93



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20890- BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 112TH AVENUE TRAFFI C SI GNAL

1015 614-80000 Fl ash Beacon CMO 5 2.000 0. 000
EACH 2.000 4, 350. 00
2,175. 00000 2.000 4, 350. 00

CAT 0205 CURRENT AMI $  307,275.93$ 11,246.43% 279, 156. 93
CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0645 202-00828 *Renoval of Traffic Signal Equi pnent 0. 500 0. 500
LS 0. 000 0. 00
6, 500. 00000 0.500 3, 250. 00
0650 203-01597 Pot hol i ng 40. 000 33. 000
HOUR 0. 000 0. 00
325. 00000 33. 000 10, 725. 00
0655 210-00815 *Reset Sign Panel 4.000 2.000
EACH 0. 000 0. 00
120. 00000 2.000 240. 00
0660 210-00867 *Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0.00
525. 00000 2.000 1, 050. 00
0665 503-00036 *Drilled Caisson (36 Inch) 65. 000 65. 000
LF 0. 000 0. 00
350. 00000 65. 000 22, 750. 00
0670 503-00048  *Drilled Caisson (48 Inch) 21. 000 21.000
LF 0. 000 0.00
400. 00000 21.000 8, 400. 00
0675 613-00206 *2 Inch Electrical Conduit (Bored) 765. 000 765. 000
LF 0. 000 0. 00
15. 00000 765. 000 11, 475.00
0680 613-00306 *3 Inch Electrical Conduit (Bored) 930. 000 930. 000
LF 0. 000 0.00
15. 50000 930. 000 14, 415. 00
0685 613-01200 *2 Inch Electrical Conduit (Plastic) 310. 000 0. 000
LF 0. 000 0. 00

8. 50000 0. 000 0.00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20890- BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0690 613-01300 *3 Inch Electrical Conduit (Plastic) 410. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0695 613-07000 *Pul | Box (Special) 4.000 4. 000
EACH 0. 000 0. 00
500. 00000 4.000 2, 000. 00
0700 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
975. 00000 5. 000 4,875. 00
0705 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 330. 00000 1.000 1, 330. 00
0710 613-10000 *Wring 0. 500 0. 400
LS 0.100 900. 00
9, 000. 00000 0.500 4,500. 00
0715 613-13006 *Lumi nare (LED) (8500 Lumnens) 4.000 4. 000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0720 613-80130 *Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
3, 625. 00000 1. 000 3,625.00
0725 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
525. 00000 8. 000 4,200. 00
0730 614-70336 *Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
800. 00000 12. 000 9, 600. 00
0735 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
1, 250. 00000 4.000 5, 000. 00
0740 614-72860 *Pedestrian Push Button 6. 000 6. 000
EACH 0. 000 0. 00

1, 300. 00000 6. 000 7,800.00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20890- BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0745 614-72875  *Loop Detector Wre 1, 650. 000 1, 650. 000
LF 0. 000 0. 00
3. 00000 1, 650. 000 4, 950. 00
0750 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
13, 182. 00000 1. 000 13, 182. 00
0755 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
13, 400. 00000 2.000 26, 800. 00
0760 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
19, 750. 00000 1. 000 19, 750. 00
0765 614-86246  *Controller (Type 170E-HCl11) 1. 000 1. 000
EACH 0. 000 0. 00
25, 200. 00000 1. 000 25, 200. 00
0770 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 238. 000 238. 000
LF 0. 000 0. 00
7. 00000 238. 000 1, 666.00
0775 614-87320 *Closed Circuit Television 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0780 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 1. 000 4, 200. 00
4, 200. 00000 1. 000 4,200. 00
0950 202-00825 Rem Fl ashi ng Beacon CMO 5 4.000 0. 000
EACH 4.000 700. 00
175. 00000 4. 000 700. 00
0965 503-00018 Drilled Caisson (18 In) CMO 5 18. 000 0. 000
LF 18. 000 2,970.00
165. 00000 18. 000 2,970. 00
0990 613-07001  Type One Pull Box CMO 5 2.000 0. 000
EACH 2.000 2,200.00

1, 100. 00000 2.000 2,200.00



CONTI D:

CAT NO0210

1005

1020

613- 10000

614-80000

CAT NO0215

0785

0790

0795

0800

0805

0810

0815

0820

NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
124TH AVENUE TRAFFI C S| GNAL
Wring CMO 5 0. 330 0. 000
LS 0. 330 2,715.57
8, 229. 00000 0. 330 2,715.57
Fl ash Beacon CMO 5 4. 000 0. 000
EACH 4. 000 8, 700. 00
2,175. 00000 4. 000 8, 700. 00
CAT 0210 CURRENT AMT $ 244,213.57 % 22,385.57 % 235, 168. 57
CABLE BARRI ER/ GUARDRAI L
Uncl assi fi ed Excavation (Conplete In Place) 1, 688. 000 1, 688. 000
cY 0. 000 0. 00
25. 00000 1, 688. 000 42, 200. 00
Unsui tabl e Materi al 5. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
Aggregat e Base Course (Cl ass 6) 250. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
Concrete Slope and Ditch Paving (FlI BER REI NFORCED) 998. 000 984. 800
cY 0. 000 0. 00
900. 00000 984. 800 886, 320. 00
*Quardrail Type 3 (6-3 Post Spacing) 31 IN MSS 3, 706. 000 3, 706. 000
LF 0. 000 0. 00
21. 25000 3, 706. 000 78, 752.50
*End Anchorage (Nonflared) 31 IN MGS 4. 000 4. 000
EACH 0. 000 0. 00
2, 440. 00000 4. 000 9, 760. 00
*Tensi oned Cable Barrier (TL-4) 25, 971. 000 25, 261. 000
LF 0. 000 0. 00
11. 45000 25, 261. 000 289, 238. 45
*End Anchorage (Tensioned Cable Barrier) 36. 000 34.000
EACH 2.000 3,990. 00
1, 995. 00000 36. 000 71, 820. 00

203- 00010

203- 00050

304- 06007

507- 00000

606- 00301

606- 02003

606- 20014

606-21010

C20890

20890-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUNO07/10/ 2018



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20890- BI D ESTI MATE RUNO7/10/ 2018
PRQIECT: NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0215 CABLE BARRI ER/ GUARDRAI L

0935 601-01000 Conc CL B 125. 000 108. 800
cY 6. 400 2,058. 62
321. 66000 115. 200 37, 055. 23
1025 900-00014  Added Item (Lunp Sunm)/ De-tensioning cutting the cable 1. 000 0. 000
and re-tensioning included
LS 1.000 2,497.00
2,497. 00000 1.000 2,497.00
CAT 0215 CURRENT AMI $ 1,457,254.95$ 8,545.62 % 1,417,643.18
CAT NO0300 STRUCTURES
0825 202-00226 Renoval of Asphalt Mat (Special) 15. 000 15. 000
SY 0. 000 0. 00
1, 500. 00000 15. 000 22,500. 00
0830 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 4, 259. 000 4, 258. 600
Sy 0. 400 6. 00
15. 00000 4, 259. 000 63, 885. 00
0835 202- 00425 Renoval of Bridge Railing 5. 000 5. 000
LF 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0840 202-00453 Renoval of Portions of Present Structure (O ass 2) 200. 000 174.000
SY 0. 000 0. 00
160. 00000 174.000 27, 840. 00
0845 202-00460 Renoval of Portions of Present Structure (Class 3) 10. 000 6. 000
Sy 0. 000 0. 00
650. 00000 6. 000 3, 900. 00
0850 210-00530 Rebuild Portions of Present Structure 121. 000 121. 000
SF 0. 000 0. 00
1, 000. 00000 121. 000 121, 000. 00
0855 304-06007 Aggregat e Base Course (Cl ass 6) 40. 100 40. 000
cY 0. 000 0. 00
65. 00000 40. 000 2,600.00
0860 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 59. 000 59. 000
TON 0. 000 0. 00

103. 00000 59. 000 6,077. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20890-BID ESTI MATE RUNO7/10/ 2018
PRQIECT NHPPC120- 026 ESTI MATE NO 0009 14: 30: 05
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0300 STRUCTURES
0865 403-34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 55. 000 55. 000
TON 0. 000 0.00
110. 00000 55. 000 6, 050. 00
0870 515-00120 *Waterproofing (Menbrane) 1, 908. 200 1, 908. 000
SY 0. 000 0. 00
15. 90000 1, 908. 000 30, 337. 20
0875 518-00000 Bridge Conpression Joint Sealer 124. 000 124.000
LF 0. 000 0.00
75. 00000 124. 000 9, 300. 00
0880 601-06100 Concrete (Patching) 20. 000 15. 300
cY 0. 000 0. 00
2, 500. 00000 15. 300 38, 250. 00
0885 601-51005 Gal vani ¢ Anodes 500. 000 481. 000
EACH 0. 000 0.00
35. 00000 481. 000 16, 835. 00
0890 601-51007 Gal vani ¢ Anodes (Install Only) 235. 000 110. 000
EACH 0. 000 0. 00
17. 00000 110. 000 1, 870. 00
0895 602- 00000 Rei nforcing Steel 1, 124. 000 1,124. 000
LB 0. 000 0. 00
1. 25000 1,124. 000 1, 405. 00
0900 606-10400 Bridge Rail Type 4 20. 000 20. 000
LF 0. 000 0. 00
350. 00000 20. 000 7,000. 00
CAT 0300 CURRENT AMT $ 381,408.88 % 6.00% 360, 099. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0905 620- 00002 Field Ofice (Oass 2) 1. 000 1.000
EACH 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0910 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 21
ESTI MATE RUNO07/10/ 2018

CONTI D: C20890

PCN: 20890-BID

PRQIECT NHPPC120- 026

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0915 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
1, 800. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 9, 665, 636.55$

14: 30: 05
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 800. 00
0.00$% 86, 800. 00

122,215.13 $ 8, 893, 362. 65



